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ESTIMATE RUN 08/27/2008

ESTIMATE SUMMARY 09:54:10

CONTID: C16494 ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 16494-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 125.( DAYS TIME ALLOW: 8/28/20( FIXED COMPLETION DAT

SH 125 WINDY GAP RES-NORTH PERCENT TIME: 25.46 ORIG TIME ALLOW: 8/28/20( FIXED COMPLETION DAT

PROJECT NO: STA1251-006
SH 125 WINDY GAP RES-NORTH

NAME OF ROAD: 125A

PROJECT COUNTIES: GRAND

CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 08/27/2008 DATE TIME STARTED 04/25/2008
2273 RIVER ROAD DATE LET 03/27/2008 DATE WORK BEGAN 07/14/2008
DATE AWARDED 04/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/25/2008

CURRENT PROJECT AMT: $ 3,147,487.40 PARTICIPATING $ 208,077.45 $ 128,615.20
AWARD PROJECT AMT: $ 2,976,827.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.61% TOTAL EARNINGS 208,077.45 128,615.20
FUNDS AVAILABLE: $ 2,939,409.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 208,077.45 128,615.20

TOTAL CLAIMS: $ 0.00 RETATNAGE -4,217.92 -1,834.05
SECURITIES ENCUMBERED 3,969.52 3,969.52

NET EARNINGS 207,829.05 130,750.67

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 207,829.05 130,750.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 130,750.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16494-BID ESTIMATE RUN 08/27/2008
PROJECT: STA1251-006 ESTIMATE NO: 0002 09:54:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 208-00002 EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0010 208-00010 EROSION BALES 20.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0015 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 15.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0020 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0025 403-09500 FURNISH HOT MIX ASPHALT 1,993.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0030 405-00100 HEATING AND REMIXING TREATMENT 189,800.000 0.000
SY 0.000 0.00
8.40000 0.000 0.00
0035 409-01015 COVER COAT MATERIAL (TYPE I) 190,420.000 0.000
SY 0.000 0.00
0.92000 0.000 0.00
0040 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 124.000 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0045 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 394.000 0.000
TON 0.000 0.00
433.50000 0.000 0.00
0050 411-90010 ASPHALT REJUVENATING AGENT 11,959.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0055 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
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PCN: 16494-BID ESTIMATE RUN 08/27/2008
PROJECT: STA1251-006 ESTIMATE NO: 0002 09:54:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.241 67,480.00
280, 000.00000 0.241 67,480.00
0065 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.000 0.00
4,000.00000 0.000 0.00
0070 627-00001  *PAVEMENT MARKING PAINT 2,958.000 0.000
GAL 0.000 0.00
34.50000 0.000 0.00
0075 627-00005  *EPOXY PAVEMENT MARKING 986.000 0.000
GAL 0.000 0.00
74.00000 0.000 0.00
0080 630-00000  *FLAGGING 1,800.000 140.500
HOUR 269.600 6,605.20
24.50000 410.100 10,047.45
0085 630-00001  *PILOT CAR OPERATION 100.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0090 630-00007  *TRAFFIC CONTROL INSPECTION 29.000 7.000
DAY 8.000 1,080.00
135.00000 15.000 2,025.00
0095 630-00012  *TRAFFIC CONTROL MANAGEMENT 65.000 5.000
DAY 9.000 7,200.00
800.00000 14.000 11,200.00
0100 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 3.500
EACH 0.000 0.00
65.00000 3.500 227.50
0105 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 16.500
EACH 0.000 0.00
95.00000 16.500 1,567.50
0110 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 0.000 0.00

115.00000 0.000 0.00
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PCN: 16494-BID ESTIMATE RUN 08/27/2008
PROJECT: STA1251-006 ESTIMATE NO: 0002 09:54:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
6,500.00000 1.500 9,750.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 50.000 8.000
EACH 0.000 0.00
35.00000 8.000 280.00
0125 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0130 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0135 630-80380 *TRAFFIC CONE 250.000 50.000
EACH 0.000 0.00
12.50000 50.000 625.00
0140 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 61,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16494-BID ESTIMATE RUN 08/27/2008
PROJECT: STA1251-006 ESTIMATE NO: 0002 09:54:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70021 F/A ON-THE-JOB TRAINEE 160.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 202-00010 *REMOVAL OF TREE 671.000 301.000
EACH 370.000 46,250.00
125.00000 671.000 83,875.00
CAT 0200 CURRENT AMT $ 3,108,487.40 $ 128,615.20$ 187,077.45
CAT NOO0400 CONSTRUCTION ENGINEERING
0185 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0190 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0195 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 39,000.00 $ 0.00$ 21,000.00
PROJECT TOTAL CURRENT AMT $ 3,147,487.40 $ 128,615.20 $ 208,077.45



